COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 19/ 2017

ESTI MATE SUMVARY 08: 36: 48
CONTI D C21462 ESTI MATE NO 0004 FI NL SPEC YR 2005
PCN: 21462- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 41.5 DAYS TI ME ALLOW 40 WORK DAYS
SH121: MODI FI CATI ONS AT 55TH AV PERCENT TIME:  103.75 ORI G TI VE ALLOW 40 VORK DAYS
PROJECT NO SHE 1211- 087
SH121: MODI FI CATI ONS AT 55TH AV
NAME OF ROAD:
PRQIECT COUNTI ES: JEFFERSON
CONTRACTOR:
NEW DES| GN' CONSTRUCTI ON' COVPANY PAY PER OD ENDI NG 09/ 19/ 2017 DATE TI ME STARTED 02/ 06/ 2017
2350 E. 70TH AVE. DATE LET 11/ 03/ 2016 DATE WORK BEGAN 02/ 06/ 2017
P.O BOX 358 DATE AWARDED 11/ 15/ 2016 DATE TI ME STOPPED 04/ 18/ 2017
DATE CONTRACT EXECUTED 12/ 14/ 2016 DATE ACCEPTED 04/ 18/ 2017
DENVER CO 80229 (303) 286- 8500 DATE NOTI CE TO PROCEED 02/ 06/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 350, 806. 42 PARTI O PATI NG $ 350, 806. 42 $ 0.00
AWARD PRQJECT AMT: $ 377, 008. 25 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 350, 806. 42 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 350, 806. 42 0.00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 5, 655. 12
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 350, 806. 42 5, 655. 12
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 350, 806. 42 5, 655. 12
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5, 655. 12

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21462

PCN: 21462-BI D

PRQJECT: SHE 1211- 087

REF | TEM | TEM

NO. NO. DESCRI PTI ON

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator

0010 202-00190 Renoval of Concrete Medi an Cover

0015 202-00203 Renoval of Curb and Cutter

0020 202-00206 Renoval of Concrete Curb Ranp

0025 202-00207 Renoval of Brick Pavers

0030 202-00220 Renoval of Asphalt Mat

0035 202-00250 *Renoval of Pavenent Marking

0040 202-00810 *Renoval of G ound Sign

0045 202-00821 *Renoval of Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

Mat eri al

0050 202-00828 *Renoval of Traffic Signal Equi pnent

0055 203-01597 *Pot hol i ng

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

2.000
EACH
55. 00000
102. 470
SY
5. 75000
440. 500
LF
6. 00000
54. 590
SY
22.00000
106. 630
SY
7.00000
692. 290
SY
8. 00000
957. 500
SF
1. 25000
4.000
EACH
55. 00000
1. 000
EACH
67. 00000
1. 000
LS
3, 894. 00000
20. 000
HOUR

195. 00000

Page 2
ESTI MATE RUN 09/ 19/ 2017
08: 36: 48

PREV QTY/ AMOUNT
Qry TH' S PERI CD TH' S
Qry TO DATE PERI OD AVOUNT

2.000
0. 000 0.00
2.000 110. 00

102. 470
0. 000 0. 00
102. 470 589. 20

440. 500
0. 000 0. 00
440. 500 2,643.00

54. 590
0. 000 0. 00
54. 590 1, 200. 98

106. 630
0. 000 0. 00
106. 630 746. 41

692. 290
0. 000 0. 00
692. 290 5, 538. 32

957. 500
0. 000 0. 00
957. 500 1, 196. 88

4.000
0. 000 0. 00
4.000 220.00

=

000
0. 000 0.00
. 000 67. 00

[y

=

000
0. 000 0.00
. 000 3,894. 00

[y

20. 000
0. 000 0. 00
20. 000 3, 900. 00



CONTI D C21462 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21462-BI D ESTI MATE RUN 09/ 19/ 2017
PRQJECT: SHE 1211-087 ESTI MATE NO 0004 08: 36: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0056 207-00205 Topsoi | 160. 000 160. 000
CY 0. 000 0. 00
18. 78000 160. 000 3, 004. 80
0060 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0065 208- 00051 StormDrain Inlet Protection (Type I) 25. 000 25. 000
LF 0. 000 0. 00
17. 00000 25. 000 425. 00
0070 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 20. 000
HOUR 0. 000 0. 00
42. 00000 20. 000 840. 00
0075 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 20. 000
HOUR 0. 000 0. 00
97. 00000 20. 000 1, 940. 00
0080 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 40. 000
HOUR 0. 000 0. 00
150. 00000 40. 000 6, 000. 00
0085 208-00207 Er osi on Control Managenent 5. 000 5. 000
DAY 0. 000 0. 00
165. 00000 5. 000 825. 00
0090 210-04010 Adj ust Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
0095 210-04020 Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0100 304- 06007 Aggregate Base Course (Cl ass 6) 128. 660 128. 660
CY 0. 000 0. 00
45. 00000 128. 660 5,789.70
0105 403-34771 Hot M x Asphalt (Gading SX) (75) (PG 76-28) 2.500 2.500
TON 0. 000 0. 00
150. 00000 2.500 375. 00



CONTI D C21462 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 21462-BI D ESTI MATE RUN 09/ 19/ 2017
PRQJECT: SHE 1211- 087 ESTI MATE NO 0004 08: 36: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 420-00114 Ceotextile (Drainage) (dass 3) 22.680 22.680
Sy 0. 000 0. 00
3. 00000 22.680 68. 04
0115 420- 00200 Geotextile (Wed Barrier) 336. 000 336. 000
Sy 0. 000 0. 00
1. 90000 336. 000 638. 40
0120 503-00018 *Drilled Caisson (18 Inch) 10. 000 10. 000
LF 0. 000 0. 00
117. 00000 10. 000 1,170. 00
0125 503-00024 *Drilled Caisson (24 Inch) 14. 000 14. 000
LF 0. 000 0. 00
175. 00000 14. 000 2, 450. 00
0130 601-01000 Concrete Cass B 18. 000 18. 000
(% 0. 000 0. 00
487. 00000 18. 000 8, 766. 00
0135 608- 00000 Concrete Sidewal k 55. 520 55. 520
Sy 0. 000 0. 00
45. 50000 55. 520 2,526. 16
0140 608-00010 Concrete Curb Ranp 6. 200 6. 200
Sy 0. 000 0.00
115. 00000 6. 200 713. 00
0145 608-00015 Det ect abl e Vr ni ngs 32. 000 32. 000
SF 0. 000 0. 00
35. 00000 32. 000 1,120. 00
0150 608- 00050 Brick Pavers 275. 870 275. 870
SF 0. 000 0. 00
10. 00000 275. 870 2,758.70
0155 609- 20010 Curb Type 2 (Section B) 123. 000 123. 000
LF 0. 000 0. 00
45. 00000 123. 000 5, 535. 00
0160 609-21010 Curb and Qutter Type 2 (Section I-B) 678. 000 678. 000
LF 0. 000 0. 00

26. 00000 678. 000 17, 628. 00



CONTI D: C21462 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21462-BI D ESTI MATE RUN 09/ 19/ 2017
PRQJECT: SHE 1211- 087 ESTI MATE NO. 0004 08: 36: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 609-21020 Curb and Gutter Type 2 (Section Il-B) 139. 500 139. 500
LF 0. 000 0. 00
36. 00000 139. 500 5,022. 00
0170 610- 00060 Medi an Cover Material (Brick Pavers) 3, 187. 000 3, 187. 000
SF 0. 000 0. 00
10. 00000 3, 187. 000 31, 870. 00
0175 610-00100 Medi an Edgi ng (Patterned Concrete) 470. 000 470. 000
LF 0. 000 0. 00
75. 00000 470. 000 35, 250. 00
0180 612-00002 *Del ineator (Type Il) 2. 000 2.000
EACH 0. 000 0. 00
64. 00000 2.000 128. 00
0185 612- 00041 *Del i neator (Flexible) (Type I) 7.000 7.000
EACH 0. 000 0. 00
75. 00000 7.000 525. 00
0190 613-00206 *2 Inch BElectrical Conduit (Bored) 210. 000 210. 000
LF 0. 000 0. 00
16. 70000 210. 000 3, 507. 00
0195 613-00306 *3 Inch Electrical Conduit (Bored) 206. 000 206. 000
LF 0. 000 0. 00
16. 70000 206. 000 3, 440. 20
0196 613-00408 4 In Eec Cond (Bored) 180. 000 180. 000
LF 0. 000 0. 00
30. 26000 180. 000 5, 446. 80
0200 613-01100 *1 Inch Electrical Conduit (Plastic) 40. 000 40. 000
LF 0. 000 0. 00
7.80000 40. 000 312.00
0205 613-07002 *Type Two Pull Box 2. 000 2.000
EACH 0. 000 0. 00
907. 00000 2.000 1, 814.00
0210 613-07003 *Type Three Pul | Box 3. 000 3. 000
EACH 0. 000 0. 00
815. 00000 3.000 2,445.00



CONTI D: C21462 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21462-BI D ESTI MATE RUN 09/ 19/ 2017
PRQJECT: SHE 1211- 087 ESTI MATE NO. 0004 08: 36: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 613-10000 *Wring 1. 000 1.000
LS 0. 000 0. 00
8, 235. 00000 1.000 8, 235. 00
0220 613-13006 *Luminare (LED) (8500 Lunens) 2. 000 2.000
EACH 0. 000 0. 00
968. 00000 2. 000 1, 936. 00
0225 613-34400 *Light Standard Metal (40 Foot) 2. 000 2.000
EACH 0. 000 0. 00
3, 450. 00000 2. 000 6, 900. 00
0230 613-80130 *Servi ce Meter Cabinet 1. 000 1.000
EACH 0. 000 0. 00
5, 900. 00000 1.000 5, 900. 00
0235 614-00011 *Sign Panel (Qass I) 48. 250 48. 250
SF 0. 000 0. 00
57. 50000 48. 250 2,774.38
0240 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 10. 000 10. 000
Sl i pbase
EACH 0. 000 0. 00
500. 00000 10. 000 5, 000. 00
0245 614-70150 *Pedestrian Signal Face (16) (Countdown) 2.000 2.000
EACH 0. 000 0. 00
624. 00000 2. 000 1, 248.00
0250 614-70336 *Traffic Signal Face (12-12-12) 8. 000 8. 000
EACH 0. 000 0. 00
779. 00000 8. 000 6, 232. 00
0255 614-70448 *Traffic Signal Face (12-12-12-12) 4.000 4.000
EACH 0. 000 0. 00
1, 113. 00000 4.000 4,452.00
0260 614-72860 *Pedestrian Push Button 2.000 2.000
EACH 0. 000 0. 00
223.00000 2. 000 446. 00
0265 614-72863 *Pedestrian Push Button Post Assenbly 2.000 2.000
EACH 0. 000 0. 00
1, 258. 00000 2.000 2,516. 00



CONTI D C21462 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 21462-BI D ESTI MATE RUN 09/ 19/ 2017
PRQJECT: SHE 1211- 087 ESTI MATE NO 0004 08: 36: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 614- 84000 *Traffic Signal Pedestal Pole Steel 2. 000 2. 000
EACH 0. 000 0. 00
2,115. 00000 2.000 4, 230. 00
0275 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
5, 564. 00000 1. 000 5, 564. 00
0280 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
55, 000. 00000 1. 000 55, 000. 00
0285 626-01104 *Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
6, 145. 00000 1. 000 6, 145. 00
0290 627-00005 *Epoxy Pavenent Mar ki ng 24.130 24.130
GAL 0. 000 0. 00
185. 00000 24.130 4, 464. 05
0295 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 0. 000 0. 000
GAL 0. 000 0. 00
67. 00000 0. 000 0. 00
0300 627-01001 *Preformed Plastic Pavement Marking (Type 1) 410. 640 410. 640
SF 0. 000 0. 00
16. 00000 410. 640 6, 570. 24
0305 627-02001 *Preforned Plastic Paverment Marking (Type I1) 0. 000 0. 000
SF 0. 000 0. 00
16. 50000 0. 000 0. 00
0310 627-30324 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 107. 000 107. 000
|
) SF 0. 000 0. 00
27.00000 107. 000 2,889. 00
0315 627-30329 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 48. 000 48. 000
Type
(Typ SF 0. 000 0. 00
15. 00000 48. 000 720. 00
0320 630- 00003 *Uniformed Traffic Control 0. 000 0. 000
HOUR 0. 000 0. 00

94. 00000 0. 000 0. 00



CONTI D C21462 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 21462-BI D ESTI MATE RUN 09/ 19/ 2017
PRQJECT: SHE 1211- 087 ESTI MATE NO 0004 08: 36: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 630- 00006 *Uni forned Traffic Control (Vehicle) 0. 000 0. 000
HOUR 0. 000 0. 00
18. 00000 0. 000 0.00
0330 630- 00007 *Traffic Control Inspection 37.000 37.000
DAY 0. 000 0. 00
118. 00000 37.000 4, 366. 00
0335 630-00012 *Traffic Control Managenent 37.000 37.000
DAY 0. 000 0. 00
765. 00000 37.000 28, 305. 00
0340 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 5. 000
EACH 0. 000 0. 00
42. 00000 5. 000 210. 00
0345 630-80341 *Construction Traffic Sign (Panel Size A) 26. 000 26. 000
EACH 0. 000 0. 00
41. 00000 26. 000 1, 066. 00
0350 630-80342 *Construction Traffic Sign (Panel Size B) 41. 000 41.000
EACH 0. 000 0. 00
41. 00000 41. 000 1, 681. 00
0355 630-80343 *Construction Traffic Sign (Panel Size C 0. 000 0. 000
EACH 0. 000 0. 00
41. 00000 0. 000 0. 00
0360 630-80344 *Construction Traffic Sign (Special) 16. 000 16. 000
SF 0. 000 0. 00
23.51000 16. 000 376. 16
0365 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
ype) EACH 0. 000 0. 00
470. 00000 2.000 940. 00
0370 630- 80359 *Portabl e Message Sign Panel 70. 000 70. 000
DAY 0. 000 0. 00
47. 00000 70. 000 3, 290. 00
0375 630-80360  *Drum Channel i zi ng Device 57. 000 57.000
EACH 0. 000 0. 00

23. 50000 57. 000 1, 339. 50



CONTI D C21462 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 21462-BI D ESTI MATE RUN 09/ 19/ 2017
PRQJECT: SHE 1211-087 ESTI MATE NO 0004 08: 36: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0380 630-80380 *Traffic Cone 50. 000 50. 000
EACH 0. 000 0. 00
4. 75000 50. 000 237.50
0385 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700- 70082 F/ A Furnish & Install Electrical Service (XCEL) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 349,971.42 % 0.00% 349, 971. 42
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0405 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
835. 00000 1. 000 835. 00
CAT 0400 CURRENT AMI  $ 835.00 $ 0.00% 835. 00
PRQIECT TOTAL CURRENT AMI $ 350, 806. 42 $ 0.00% 350, 806. 42



